Website Redesign Project 2025 - Jira Showcase

Project Summary

Project Name: Website Redesign Project 2025

Project Type: Company-managed Scrum

Objective: Redesign and rebuild the corporate website for improved usability, performance, and branding alignment.

Key Highlights:

- 6 well-defined epics including UI/UX Design, Frontend Dev, Backend Dev, QA, and Deployment.

- Over 20 issues created (Stories + Epics) structured under correct categories.

- Active sprints with Story Point estimation.

- Epic linking and sprint planning fully implemented.

- Burndown, velocity, and sprint health reports configured.

- Dashboard built with real-time tracking and charts.

Tools Used:

- Jira Software (Company-managed project)

- Scrum methodology

- Confluence (linked for product requirements)

Backlog & Sprint Planning View

Website Redesign Project 2025 - Jira Showcase

Projects

🗂 Website Redesign Project 2025

| Summary | Timeline | Backlog | Board | Calendar | List | Forms | Goals | All work | Code | Archived work items | Pages | Shortcuts | + |

🔍 Search backlog   Epic ∨

TES Sprint 2 31 Jul – 14 Aug (1 work item)   0 9 0   Complete sprint
Complete analysis
🏷 WRP-24 Conduct competitive analysis, tech stack evaluation, project planning   RESEARCH & PLANNING   IN PROGRESS ∨   9
+ Create

TES Sprint 1 📝 Add dates (3 work items)   11 0 0   Start sprint
🏷 WRP-9 Design responsive layout for mobile   UI/UX DESIGN   TO DO ∨   3
🏷 WRP-10 Ensure branding consistency   UI/UX DESIGN   TO DO ∨   3
🏷 WRP-11 Create design approval checkpoints   UI/UX DESIGN   TO DO ∨   5
+ Create
                                                            3 work items Estimate: **11**

Backlog (12 work items)   0 0 0   Create sprint
🔷 Create a whiteboard to plan your work   TRY
🏷 WRP-12 Set up React/Next.js environment   FRONTEND DEVELOP...   TO DO ∨   -
🏷 WRP-13 Develop homepage UI   FRONTEND DEVELOP...   TO DO ∨   -
🏷 WRP-14 Implement navigation bar   FRONTEND DEVELOP...   TO DO ∨   -
🏷 WRP-15 Build REST API for blog posts   BACKEND DEVELOPME...   TO DO ∨   -
🏷 WRP-16 Integrate CMS (wordpress)   BACKEND DEVELOPME...   TO DO ∨   -

⚡ WRP-6 / 🏷 WRP-17

Setup database schema
+ ⚙

To Do ∨ ⚡ ✦ Improve work item

Description
Add a description...

Confluence content ⓘ   ...
📘 Product requirements   TRY TEMPLATE

Pinned fields   ✕
Click on the ✦ next to a field label to start pinning.

Details   ⚙ ∧
Assignee   👤 Unassigned
                  Assign to me
Labels   None
Parent   ⚡ WRP-6 Backend Development
Due date   None

Dashboard with Sprint Reports

Website Redesign Project 2025
⭐ 🔗 Refresh ↻ Edit 📝 ...

Sprint Health Gadget   ↺

TES Sprint 2 ▬ TES board

Overall sprint progress (Story point estimate)   9 days left

9

0 %   0 %   0%   0   0
Time elapsed Work complete Scope change Highest Flagged

↺ Last refreshed just now

Days Remaining in Sprint Gadget   ↺

9

Days Remaining

Pie Chart: Website Redesign Project 2025   ↺ ⛶ ↺ 🔗

Assignee
Total Issues: **22**

🟦 Unassigned   22

↺ Last refreshed just now

Sprint Burndown Gadget   ↺
10
                                                    🟩 Guideline
                                                    🟥 Remaining Values
                                                    ⬜ Non-Working Days
8

Kanban Board - Task Status

Website Redesign Project 2025 - Jira Showcase

Projects

🔲 Website Redesign Project 2025 ⚇ ⋯

🌐 Summary ⇄ Timeline 📋 Backlog 🔲 Board 📅 Calendar ☰ List ☰ Forms ◎ Goals 🔲 All work </> Code

🔍 Search board   👤 JV   ☰ Filter

TO DO	IN PROGRESS 1	DONE ✓	＋
＋ Create	Conduct competitive analysis, tech stack evaluation, project planning RESEARCH & PLANNING 🔖 WRP-24 9 👤		

Project Summary & Insights

Projects

🔲 Website Redesign Project 2025 ⚇ ⋯   ⤴ ⚡

🌐 Summary ⇄ Timeline 📋 Backlog 🔲 Board 📅 Calendar ☰ List ☰ Forms ◎ Goals 🔲 All work </> Code 🗄 Archived work items 🗐 Pages 🔗 Shortcuts ⌄ ＋

✓ 0 completed in the last 7 days	✎ 22 updated in the last 7 days	🗐 22 created in the last 7 days	📅 0 due soon in the next 7 days

Status overview
Get a snapshot of the status of your work items. View all work items

22
Total work items

■ To Do: 21
■ In Progress: 1
■ Done: 0

Recent activity
Stay up to date with what's happening across the project.

Today

JV Joshua Varner updated field "status" on 🔖 WRP-24: Conduct competitive analysis, tech stack evaluation, project planning TO DO
2 minutes ago

JV Joshua Varner updated field "Story point estimate" on 🔖 WRP-24: Conduct competitive analysis, tech stack evaluation, project planning TO DO
9 minutes ago

JV Joshua Varner updated field "Rank" on 🔖 WRP-14: Implement navigation bar TO DO

Priority breakdown
Get a holistic view of how work is being prioritized. See what your team's been focusing on

20

10

0
≫ Highest   ∧ High   = Medium   ∨ Low   ≪ Lowest

Types of work
Get a breakdown of work items by their types. View all items

Type	Distribution
🔖 Story	73%
⚡ Epic	27%
☑ Task	
✳ Bug	
⊞ Subtask	